

Initial Project Planning Template

Date	01 August 2026
Team ID	
Project Name	AI Adoption and Impact in Global Education
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog below follows the template structure and is tailored to the AI in Global Education Tableau analytics project. The backlog covers data preparation, analysis, dashboard development, validation, and documentation.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a data analyst, I can collect and consolidate the AI-in-education dataset so that all required variables are available for analysis.	2	High	_____	01 Aug 2026	07 Aug 2026
Sprint-1	Data Preparation	USN-2	As a data analyst, I can clean missing, duplicate, and inconsistent records so that the dataset is reliable for visualization.	3	High	_____	01 Aug 2026	07 Aug 2026
Sprint-1	Data Preparation	USN-3	As a data analyst, I can standardize country, region, demographic, usage, and policy fields so that comparisons are consistent.	2	High	_____	01 Aug 2026	07 Aug 2026
Sprint-2	Exploratory Analysis	USN-4	As an Educational Technology Director, I can compare student and teacher AI adoption across countries and regions to identify adoption gaps.	3	High	_____	08 Aug 2026	14 Aug 2026
Sprint-2	Exploratory Analysis	USN-5	As an EdTech product manager, I can analyze AI tool usage and regional preferences to identify high-growth markets and product opportunities.	3	High	_____	08 Aug 2026	14 Aug 2026
Sprint-2	Exploratory Analysis	USN-6	As an education researcher, I can analyze relationships between AI adoption, internet penetration, education index, and government policies.	3	High	_____	08 Aug 2026	14 Aug 2026
Sprint-3	Tableau Dashboard	USN-7	As a stakeholder, I can view an interactive dashboard showing global AI adoption trends by country and region.	3	High	_____	15 Aug 2026	21 Aug 2026
Sprint-3	Tableau Dashboard	USN-8	As a stakeholder, I can filter dashboards by country, region, demographic, AI tool, and other key factors to explore specific patterns.	3	Medium	_____	15 Aug 2026	21 Aug 2026
Sprint-3	Tableau Dashboard	USN-9	As an education decision-maker, I can view charts comparing adoption, daily usage time, infrastructure, and policy indicators.	3	High	_____	15 Aug 2026	21 Aug 2026
Sprint-4	Validation & Documentation	USN-10	As a project team member, I can validate dashboard calculations and visualizations against the cleaned dataset so that the insights are accurate.	2	High	_____	22 Aug 2026	28 Aug 2026
Sprint-4	Validation & Documentation	USN-11	As a stakeholder, I can access concise findings and recommendations that explain adoption trends, gaps, and potential policy implications.	2	Medium	_____	22 Aug 2026	28 Aug 2026
Sprint-4	Validation & Documentation	USN-12	As a project team member, I can complete project documentation describing the problem, methodology, dashboards, findings, and conclusions.	2	High	_____	22 Aug 2026	28 Aug 2026

Sprint Summary

Sprint	Focus	Planned Duration	Main Deliverable
Sprint-1	Data Preparation	01–07 Aug 2026	Clean and standardized analysis-ready dataset
Sprint-2	Exploratory Analysis	08–14 Aug 2026	Key trends, comparisons, and relationships
Sprint-3	Tableau Dashboard	15–21 Aug 2026	Interactive dashboards with filters and visualizations
Sprint-4	Validation & Documentation	22–28 Aug 2026	Validated dashboards, insights, recommendations, and project documentation